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ESTIMATE RUN 02/06/2006

ESTIMATE SUMMARY 15:38:11

CONTID: C15162         ESTIMATE NO: 0005 PROG 2002

PCN: 15162-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

McClave Jct East and West PERCENT TIME:

PROJECT NO: NH 0504-048                   

McClave Jct East and West

NAME OF ROAD: 50

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/06/2006 DATE TIME STARTED 07/06/2005

P.O. BOX 566 DATE LET 02/17/2005 DATE WORK BEGAN

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 07/06/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,995,801.63 PARTICIPATING $ $ 112,171.01

AWARD PROJECT AMT: 3,943,515.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

200.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/21/2005 ??:??:??

10/1/2005 ??:??:??

99.66%

13,398.59

112,171.01

112,171.01

112,171.01

$

$

$

$

3,982,403.04

0.00

3,982,403.04

0.00

3,982,403.04

-59,152.73

0.00

3,923,250.31

0.00

AMOUNT DUE 3,923,250.31 112,171.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,171.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

216.0
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

395.00000 6.000 2,370.00

202-00010  
 

0010 *REMOVAL OF HEADWALL 13.000 13.000

EACH 0.000 0.00

1,110.00000 13.000 14,430.00

202-00015  
 

0015 *REMOVAL OF DELINEATOR 457.000 457.000

EACH 0.000 0.00

4.70000 457.000 2,147.90

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 10,872.000 10,872.000

SY  0.000 0.00

2.00000 10,872.000 21,744.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000 1,200.000

LF  0.000 0.00

2.30000 1,200.000 2,760.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

170.00000 8.000 1,360.00

202-01300  
 

0035 BLADING 100.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01500  
 

0040 TOPSOIL 12,042.000 12,042.000

CY  0.000 0.00

9.58000 12,042.000 115,362.36

207-00205  
 

0045 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 7.000

EACH 0.000 0.00

127.00000 7.000 889.00

210-00011  
 

0050 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

178.00000 1.000 178.00

210-00012  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

365.00000 1.000 365.00

210-00013  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 28.000 28.000

ACRE 0.000 0.00

355.00000 28.000 9,940.00

212-00006  
 

0065 *MULCHING (WEED FREE HAY) 28.000 28.000

ACRE 0.000 0.00

248.00000 28.000 6,944.00

213-00002  
 

0070 *MULCH TACKIFIER 5,600.000 5,600.000

LB  0.000 0.00

1.70000 5,600.000 9,520.00

213-00061  
 

0075 *DECIDUOUS TREE (3 INCH CALIPER) (ENGLISH OAK) 6.000 0.000

EACH 6.000 5,100.00

850.00000 6.000 5,100.00

214-00230  
 

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 415.970 415.970

TON 0.000 0.00

60.00000 415.970 24,958.20

403-00720  
 

0085 *FURNISH HOT BITUMINOUS PAVEMENT 6,803.490 6,803.490

TON 0.000 0.00

39.70000 6,803.490 270,098.55

403-09500  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 38,963.590 38,963.590

TON 0.000 0.00

38.70000 38,963.590 1,507,890.93

403-33741  
 

0095 *HEATING AND REMIXING TREATMENT 300,334.000 300,334.000

SY  0.000 0.00

3.70000 300,334.000 1,111,235.80

405-00100  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 17,255.000 17,255.000

GAL 0.000 0.00

1.20000 17,255.000 20,706.00

411-10255  
 

0105 *ASPHALT REJUVENATING AGENT 17,079.000 17,079.000

GAL 0.000 0.00

0.35000 17,079.000 5,977.65

411-90010  
 

0110 *18 INCH CORRUGATED STEEL PIPE 41.000 41.000

LF  0.000 0.00

72.00000 41.000 2,952.00

603-10180  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *24 INCH CORRUGATED STEEL PIPE 341.000 341.000

LF  0.000 0.00

76.00000 341.000 25,916.00

603-10240  
 

0120 *30 INCH CORRUGATED STEEL PIPE 153.000 153.000

LF  0.000 0.00

88.00000 153.000 13,464.00

603-10300  
 

0125 *36 INCH CORRUGATED STEEL PIPE 124.000 124.000

LF  0.000 0.00

82.00000 124.000 10,168.00

603-10360  
 

0130 *48 INCH CORRUGATED STEEL PIPE 49.000 49.000

LF  0.000 0.00

132.00000 49.000 6,468.00

603-10480  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,000.000 0.000

LF  4,000.000 71,400.00

17.85000 4,000.000 71,400.00

606-00301  
 

0140 *TRANSITION TYPE 3G 16.000 16.000

EACH 0.000 0.00

860.00000 16.000 13,760.00

606-01370  
 

0145 *END ANCHORAGE (FLARED) 16.000 16.000

EACH 0.000 0.00

1,675.00000 16.000 26,800.00

606-02005  
 

0150 *DELINEATOR (TYPE I) 366.000 366.000

EACH 0.000 0.00

13.00000 366.000 4,758.00

612-00001  
 

0155 *DELINEATOR (TYPE II) 77.000 77.000

EACH 0.000 0.00

14.00000 77.000 1,078.00

612-00002  
 

0160 *DELINEATOR (TYPE III) 45.000 45.000

EACH 0.000 0.00

15.00000 45.000 675.00

612-00003  
 

0165 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 209.000 209.000

LF  0.000 0.00

78.00000 209.000 16,302.00

617-04024  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

286,000.00000 1.000 286,000.00

626-00000  
 

0175 *EPOXY PAVEMENT MARKING 666.000 666.000

GAL 0.000 0.00

70.00000 666.000 46,620.00

627-00005  
 

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

93.000 93.000

SF  0.000 0.00

16.00000 93.000 1,488.00

627-30325  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

348.000 348.000

SF  0.000 0.00

10.00000 348.000 3,480.00

627-30330  
 

0190 *FLAGGING 3,875.500 3,875.500

HOUR 0.000 0.00

20.00000 3,875.500 77,510.00

630-00000  
 

0195 *TRAFFIC CONTROL INSPECTION 33.000 33.000

DAY 0.000 0.00

56.00000 33.000 1,848.00

630-00007  
 

0200 *TRAFFIC CONTROL MANAGEMENT 67.000 67.000

DAY 0.000 0.00

460.00000 67.000 30,820.00

630-00012  
 

0205 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

1,100.00000 3.600 3,960.00

630-80001  
 

0210 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

35.00000 1.800 63.00

630-80336  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 11.700

EACH 0.000 0.00

26.00000 11.700 304.20

630-80341  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.000 74.700

EACH 22.500 1,260.00

56.00000 97.200 5,443.20

630-80342  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.800

EACH 0.000 0.00

825.00000 1.800 1,485.00

630-80356  
 

0230 *DRUM CHANNELIZING DEVICE 100.000 81.000

EACH 0.000 0.00

37.00000 81.000 2,997.00

630-80360  
 

0235 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

11.50000 270.000 3,105.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 13,980.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A QUALITY INCENTIVE PAYMENT -58,667.760 -58,667.760

F A 0.000 0.00

1.00000 -58,667.760 -58,667.76

700-70025  
 

0260 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 30,191.010 0.000

F A 30,191.010 30,191.01

1.00000 30,191.010 30,191.01

700-70025  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0430 *UNCLASSIFIED EXCAVATION 652.000 652.000

CY  0.000 0.00

25.00000 652.000 16,300.00

203-00000  
 

0435 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 259.000 259.000

CY  0.000 0.00

33.75000 259.000 8,741.25

203-00062  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *AGGREGATE BASE COURSE (CLASS 6) 458.120 458.120

TON 0.000 0.00

27.00000 458.120 12,369.24

304-06000  
 

0445 *GEOTEXTILE (SEPARATOR) (CLASS A) 778.000 778.000

SY  0.000 0.00

3.50000 778.000 2,723.00

420-00130  
 

0450 *6 INCH PERFORATED PIPE UNDERDRAIN 275.000 275.000

LF  0.000 0.00

26.00000 275.000 7,150.00

605-00060  
 

0455 *MOBILIZATION 0.000 1.000

L S 0.000 0.00

13,980.00000 1.000 13,980.00

626-00000  
 

0460 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HEATING AND 
REMIXING DENSITIES

-4,590.000 -4,590.000

DOL 0.000 0.00

1.00000 -4,590.000 -4,590.00

900-00006  
 

0465 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PER 
SECTION 105

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

0470 ADDED ITEM (DOLLAR)/ CERTIFIED PAYROLL DISCREPENCIES 0.000 -4,600.000

DOL 0.000 0.00

1.00000 -4,600.000 -4,600.00

900-00006  
 

0480 ADDED ITEM (DOLLAR)/ RAMP GRINDING 4,220.000 0.000

DOL 4,220.000 4,220.00

1.00000 4,220.000 4,220.00

900-00006  
 

CAT 0200 $112,171.01 3,820,508.53CURRENT AMT 3,833,907.13 $$

CAT NO0300 STR. L-25-L 

0270 *REMOVAL OF ASPHALT MAT (PLANING) 80.000 80.000

SY  0.000 0.00

2.00000 80.000 160.00

202-00240  
 

0275 GEOTEXTILE (PAVING) 80.000 80.000

SY  0.000 0.00

2.50000 80.000 200.00

420-00500  
 

CAT 0300 $0.00 360.00CURRENT AMT 360.00 $$
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. L-25-N 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 310.000 310.000

SY  0.000 0.00

2.00000 310.000 620.00

202-00240  
 

0285 *REMOVAL OF BRIDGE RAILING 226.000 226.000

LF  0.000 0.00

9.50000 226.000 2,147.00

202-00425  
 

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,080.00000 2.000 6,160.00

202-00500  
 

0295 GEOTEXTILE (PAVING) 310.000 310.000

SY  0.000 0.00

2.50000 310.000 775.00

420-00500  
 

0300 *BRIDGE EXPANSION DEVICE (0-2 INCH) 92.000 92.000

LF  0.000 0.00

115.00000 92.000 10,580.00

518-01002  
 

0305 *BRIDGE RAIL TYPE 10R 186.000 186.000

LF  0.000 0.00

165.00000 186.000 30,690.00

606-11010  
 

CAT 0301 $0.00 50,972.00CURRENT AMT 50,972.00 $$

CAT NO0302 STR. L-25-B 

0310 *REMOVAL OF ASPHALT MAT (PLANING) 146.000 146.000

SY  0.000 0.00

2.00000 146.000 292.00

202-00240  
 

0315 *REMOVAL OF BRIDGE RAILING 134.000 134.000

LF  0.000 0.00

9.50000 134.000 1,273.00

202-00425  
 

0320 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,080.00000 2.000 6,160.00

202-00500  
 

0325 GEOTEXTILE (PAVING) 157.000 157.000

SY  0.000 0.00

2.50000 157.000 392.50

420-00500  
 



CONTID: C15162         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. L-25-B 

0330 *BRIDGE EXPANSION DEVICE (0-2 INCH) 46.000 46.000

LF  0.000 0.00

115.00000 46.000 5,290.00

518-01002  
 

0335 *BRIDGE RAIL TYPE 10R 94.000 94.000

LF  0.000 0.00

165.00000 94.000 15,510.00

606-11010  
 

CAT 0302 $0.00 28,917.50CURRENT AMT 28,917.50 $$

CAT NO0303 STR. L-25-C 

0340 *REMOVAL OF ASPHALT MAT (PLANING) 84.000 84.000

SY  0.000 0.00

2.00000 84.000 168.00

202-00240  
 

0345 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,080.00000 2.000 6,160.00

202-00500  
 

0350 *CROSS STITCHING 38.000 38.000

EACH 0.000 0.00

170.00000 38.000 6,460.00

412-15050  
 

0355 *STRUCTURAL STEEL (GALVANIZED) 164.000 164.000

LB  0.000 0.00

4.00000 164.000 656.00

509-00001  
 

0360 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 64.000

LF  0.000 0.00

115.00000 64.000 7,360.00

518-01002  
 

0365 *CONCRETE (PATCHING) 300.000 300.000

SF  0.000 0.00

47.00000 300.000 14,100.00

601-06150  
 

0370 *BRIDGE RAIL TYPE 3R (SPECIAL) 91.000 91.000

LF  0.000 0.00

69.00000 91.000 6,279.00

606-10360  
 

CAT 0303 $0.00 41,183.00CURRENT AMT 41,183.00 $$

CAT NO0304 STR. L-25-D 

0375 *REMOVAL OF ASPHALT MAT (PLANING) 84.000 84.000

SY  0.000 0.00

2.00000 84.000 168.00

202-00240  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. L-25-D 

0380 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

47.00000 0.000 0.00

601-06150  
 

0385 *BRIDGE RAIL TYPE 3R (SPECIAL) 54.000 54.000

LF  0.000 0.00

69.00000 54.000 3,726.00

606-10360  
 

CAT 0304 $0.00 3,894.00CURRENT AMT 3,894.00 $$

CAT NO0305 STR. L-26-BH 

0390 *REMOVAL OF ASPHALT MAT 183.000 183.000

SY  0.000 0.00

12.00000 183.000 2,196.00

202-00220  
 

0395 *STRUCTURE EXCAVATION 110.000 110.000

CY  0.000 0.00

66.00000 110.000 7,260.00

206-00000  
 

0400 *STRUCTURE BACKFILL (FLOW-FILL) 27.000 27.000

CY  0.000 0.00

100.00000 27.000 2,700.00

206-00065  
 

0405 *CONCRETE CLASS B 79.000 79.000

CY  0.000 0.00

210.00000 79.000 16,590.00

601-01000  
 

CAT 0305 $0.00 28,746.00CURRENT AMT 28,746.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0420 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

620-00015  
 

0425 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
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PCN: 15162-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0504-048                   ESTIMATE NO: 0005 15:38:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -6.000 -6.000

DAY 0.000 0.00

2,363.00000 -6.000 -14,178.00

900-00005  
 

CAT 0400 $0.00 7,822.00CURRENT AMT 7,822.00 $$

PROJECT TOTAL 112,171.01 $ 3,982,403.03CURRENT AMT 3,995,801.63 $$


